CUI Timeline: Framework Implementation Overview

Legend:
- ★ Guiding Documents
- ▲ CUI Council Meetings
- ▢ Stand-up
- ▢ Outreach Phase
- ▢ Planning Phase
- ▢ Implementation Phase

Top annotations:
- Departments & Agencies Identify reps
- CUI Council Initial Meeting Aug 21
- Data call due Sep 8
- CUIC Sep 18
- CUIC Oct 16
- CUIC VM Nov 19
- CUIC Dec 4
- Every 3rd Thurs as needed
- Department & Agencies submit Plans to CUIO

Date	May 08	Jun	Jul	Aug	Sep 08 FY09	Oct	Nov	Dec 08.........Sep 09 FY10	Oct 09	Oct 10 FY 11	Oct 11 FY12	Oct 12 FY 13
Phase	Stand-up	Initial Outreach			Planning				Implementation – Phase I		Implementation – Phase II	

Bottom annotations:

- ★ Presidential CUI Memo **May 9**
- ★ Background CUI Framework **May 20**
- ★ NARA CUI Memo **May 21**
- Dept Agency Letter Jun 27
- CUI Council Letter Jul 9
- CUIO Brief to ISC Jul 16
- Outreach to Departments & Agencies Jun-Aug
- CUIO at PM-ISE PR Aug 28
- CUIO Review Data call Updates/ Outreach
- Updated data call to Departments & Agencies Aug 8

FY09
- Milestones and Plan
- Draft Implementing Guidance
  - Safeguarding
  - Dissemination
  - Designating
  - Marking
- Initiate CUI 101Training
- Design Registry
- Review Department & Agency Plans
- Annual Report

FY10
- Finalize Department & Agency Plans
- Activate Registry
- Initiate CUI 201Training
- Identify and designate CUI
- Alignment of Policy-based Markings
- Begin federal rule-making process
- Annual Report

FY11
- Alignment of Policy Markings with Exceptions
- Alignment of Regulatory Markings
- Confirm necessary changes to regulation and statute
- Annual Report

FY12 – FY 13

2